



Are you using multiple systems to support the complex requirements of your shutdowns, turnarounds, and outages (STOs)? STO Planner improves coordination, communication, efficiency, and accountability by providing a web-based, single command center to unify and integrate your various systems to optimize your STOs end-to-end. As part of the integrated, scalable Prometheus Platform, STO Planner connects your STO processes to your overall asset management solution.

Key Capabilities



Scope Management

Robust, configurable approval for generating and managing STO scope. Integrates with your ERP, EAM, or CMMS system to convert routine work into STO work



Planning Progress Tracking

Transform your turnaround planning from “gut feeling” to data driven. Know that your plant is ready for your upcoming STO



Materials Management

Request, approve, and track materials for your STO. Integrates with your system of record to provide real-time statuses



Inspection Planning and Execution

Prepare for inspection jobs and be ready to handle “discovered” work



QA/QC Packages

Minimize production system downtime by building and tracking QA/QC package completion



Work Execution with Syntempo

Allow contractors to update and progress your STO schedule from contractor access to maintain data integrity

Advantages

- One platform web-based solution to integrate all other systems
- Fast, reliable digital approvals and status updates
- Configurable user management, simplified system ideal for short-term contractors
- Leverage data from ERP, EAM, or CMMS
- Real-time progress updates collected in the field
- Improve accountability for scope management

We partner with SAP, Oracle, and IBM to ensure the product is continuously compatible with your system of record.

Unlock the power of the platform. Learn more about integration:

[LEARN MORE](#)

