# Using Oracle EAM? 5 Tips to Plan & Schedule More Effectively

August 31, 2021





Devin Peters – Functional Consultant

#### The Prometheus Platform



# Prometheus Group

- Founded in 1998
- Headquartered in Raleigh, NC, USA
- 14 global offices
- Integrated and intuitive software
- Partnerships with industry leading companies





TOP 8
Oil & Gas



TOP 7
Mining & Metals



**TOP 7**Pulp & Paper



TOP 6
Chemical



TOP 6
Utilities










# The Prometheus Journey



### **Key Customers**


































































































































































#### Good Data In - Good Data Out

- Planning & Scheduling starts at Identification
- Do we have a process?
- Checks and Balances
- Workalign Quality Module
- Mobile Considerations





# Creating a Scheduling Process


- Backlog Management
- What-if scenarios
- Soft Scheduling





# Understanding Resource Availability

- Leverage what's available
- Take the next step
- Crew Building





# Live Demonstration



#### Active Schedule Maintenance


- Progress Tracking
- Proper Closure
- Break-in Work Tracking
- Unscheduling
- It's a team effort!





# KPIs, Metrics, Reports

- Real-time KPIs to facilitate scheduling
- Continuous Improvement depends on Process
- Affects every stage of the maintenance workflow






# Live Demonstration



# Mobility Initiatives?

- Improve data entry and delivery
- Digital Transformation Projects
- Identify, Plan, and Execute at the source





# Questions?



# Thank you PROMETHEUS GROUP 16